

Progress Report

AI Enabled Business Intelligence – Week 4 Progress Report

Week 4 – Mini Dashboard Project

Tasks Completed

- Reviewed the Week 4 SOP and identified all mandatory deliverables.
 - Continued using the cleaned Hotel Reviews dataset from previous weeks
 - Verified that the dataset satisfies the required size and data quality criteria for dashboard development.
 - Explored dashboard development tools including Tableau Public and Google Looker Studio.
 - Successfully imported the dataset into Tableau Public and verified data types.
 - Evaluated dashboard design options and finalized the dashboard layout consisting of KPI cards, trend analysis, comparison chart, distribution chart, and interactive filters.
 - Switched to Google Looker Studio to simplify dashboard creation and publishing while ensuring compliance with submission requirements.
 - Began configuring the dashboard environment and preparing the dataset for visualization.
-

Skills Learned

- Interactive dashboard planning
 - Business dashboard design principles
 - KPI selection and visualization
 - Choosing appropriate chart types for business analytics
 - Introduction to Tableau Public
 - Google Looker Studio interface and data connectivity
 - Dashboard layout planning and storytelling
-

Challenges Faced

- Encountered visualization configuration issues while creating charts in Tableau Public due to differences in the latest software interface.
 - Evaluated alternative dashboard development platforms to improve workflow efficiency and ensure a smoother implementation.
-

Solutions Implemented

- Verified that the dataset structure and data types were correct before dashboard creation.
- Migrated dashboard development to Google Looker Studio for easier visualization creation, sharing, and collaboration.

- Planned a structured dashboard with clear KPIs, interactive filters, and business-focused visualizations.

Next Week's Plan

- Complete the interactive dashboard in Google Looker Studio.
- Add KPI cards, trend, comparison, and distribution charts.
- Configure interactive filters.
- Publish the dashboard and generate a public shareable URL.
- Prepare the dashboard narrative and submission documents.

Overall Progress

Successfully completed the planning and environment setup phase for the interactive dashboard project. The dataset has been validated, dashboard structure finalized, and dashboard development is underway using Google Looker Studio.

